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 Abstract:  
While ensuring the quality of engineering construction, we should also avoid unnecessary engineering 
losses that may be caused by rainfall. In view of this, this paper mainly studies the earthwork, hoisting 
engineering and equipment power consumption in the rainy season construction technical scheme of 
building engineering, and puts forward corresponding suggestions based on the actual situation. On 
the basis of a comprehensive analysis of the problems and difficulties in rainy season construction, this 
paper explains the specific technical scheme of rainy season construction and verifies it with examples, 
ensuring the safety and quality of construction projects and laying a solid foundation for the follow-up 
work. 
  
Keywords: Construction in rainy season; Earthwork in rainy season; hoisting operation in rainy 
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1. Introduction  

In the field of architecture, a project from design to construction cannot be completed in a short period of 

time, but a long-term and complex working mode. However, in order to catch up with the progress, some 

units unilaterally pursue construction efficiency without considering the influence of weather, so rainy 

season construction has become a common problem in engineering construction. However, in the rainy 

season, due to the influence of wind and rain, the incidence of engineering quality problems and safety 

accidents increases, so it is necessary to make relevant construction preparations in advance to ensure the 

safety and quality of engineering construction.  

2. Preface  

2.1 The Research Status at Home and Abroad:  

Previous research on seasonal construction and rainy season construction are relatively comprehensive. 

In 2018, when Li Hu studied the safety management of civil seasonal construction, he came to the 

conclusion that different measures should be taken in different seasons [1]. Song Xiaopeng, who holds the 

same view, also thinks that effective management measures should be taken according to different seasonal 

characteristics to ensure the safety of seasonal construction of civil engineering [2]. Xu Li,Li Yongmei and 

Zuo Yanan once pointed out that special attention should be paid to construction measures during the 

seasonal construction of construction projects [3]. Similarly, Hou Xueyong [4] also said that the influence of 

temperature change caused by seasonal changes on construction cannot be ignored. In 2022, Yang Jie 

pointed out that the application of rainy season construction technology can improve the construction 
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speed, shorten the construction period and avoid construction safety accidents, which is an important 

guarantee for building engineering construction [5].  

The research on the sub-projects in rainy season construction is also as follows, Yao Junxia. The decoration 

of buildings is affected by weather and climate [6]. In 2021, Zheng Guolei, Guo Xiangyuan and Song Jiangxi 
[7] also expounded that concrete cracking is related to seasonal construction in "Research on Concrete 

Cracking Prevention Technology in Seasonal Construction of High-rise Residential Buildings" and put 

forward corresponding measures. There is also another strange way to study the application of elastic 

waterproofing membrane in rainy season construction method [8]. In 2022, Zheng Rongzu analyzed the 

rainy season construction scheme from two aspects of preparation and technical measures, and obtained 

corresponding measures. In addition, foreign El Sawalhi, Nabil, Mahdi and Mahdi also obtained the results 

that extreme weather events, rainfall changes and temperature changes have the greatest impact on the 

life cycle of construction projects through the questionnaire survey of local construction practitioners [10]. 

In addition, Li Haixia studied the influence of seasonal factors on project cost decision-making, providing 

reference for studying seasonal construction measures.  

2.2 Research purpose and significance  

The rainy season construction has its own unique characteristics, and it is difficult, which is a severe test 

for construction safety. There are many unfavorable factors in rainy season construction, which will not 

only affect the normal construction progress and quality of the project, but also reduce the safety of 

building construction and pose a threat to life. Therefore, in order to ensure the quality and construction 

safety of the project, the rainy season construction scheme should be formulated in advance, and the rainy 

season construction scheme should also be improved with the times, so as to better ensure the construction 

progress and quality and improve the construction safety. See figure 1.  

  
Figure 1 Schematic diagram of seasonal impact  

3. Theoretical basis  

3.1 Seasonal construction  

Seasonal construction refers to the corresponding construction according to the characteristics of seasons 

in engineering construction. Considering the unfavorable factors of natural environment, measures should 

be taken to avoid or weaken its adverse effects, so as to ensure that the engineering quality, engineering 
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progress, engineering cost, construction safety and other items meet the design or specification 

requirements.  

3.2 Rainy season construction  

The project is built in rainy season, so it is necessary to take rainproof measures.  

3.3 Construction scheme in rainy season  

The rainy season construction scheme refers to the defense scheme, countermeasures and measures 

formulated in advance according to the project construction situation in order to ensure the construction 

quality and safety of concrete, roads and tunnels in the rainy season, so as to ensure the safety of the project, 

reduce losses and ensure the construction progress and quality in the rainy season.  

3.4 Basic principles of rainy season construction  

During the construction in rainy season, comprehensive consideration should be given to the sudden 

situation, and the building structure and construction foundation should be reasonably controlled to avoid 

serious damage in the construction and take protective measures. As shown in figure 2.  

  
Figure 2 Schematic diagram of basic theory  

4. Hidden trouble  

The seasonal construction scheme involves a wide range of aspects and various contents, so it is impossible 

to be detailed one by one. Therefore, this paper studies three aspects of the rainy season construction 

scheme in the seasonal construction scheme. As shown in Figure 3.  

  
Figure 3 Mind map  

4.1 Earthwork in rainy season  

In the original plan, it is emphasized that the slope excavation is reasonable and the earthwork is placed 

according to the regulations, but there are still hazards under the rainy season construction conditions: the 

excavated slope collapses and landslides, and the heavy rainfall in the rainy season causes floods, which 

can seriously cause equipment subsidence, damage or casualties.  

https://ethanpub.online/Journals/index.php/E9


Energy International Research Journal 
ISSN: 2997-5158 | 
Volume 10 Issue 2, April-June, 2022  
Journal Homepage: https://ethanpub.online/Journals/index.php/E9  
Official Journal of Ethan Publication 
 

Energy International Research Journal 

P a g e 39 | 43 

4.2 Hoisting operation in rainy season  

In the original plan, the measures for this kind of project are to equip qualified hoisting personnel, educate 

hoisting personnel to standardize the construction according to the regulations, and improve the safety 

awareness of construction personnel. This statement is too shallow, and more detailed measures should 

be taken to avoid harm. The hidden dangers in the hoisting project in rainy season are: the hook is 

separated from the rope, the rope is broken, the hoisting is unstable, and the movement is unstable, which 

may cause casualties, damage to goods and resources, property losses and other hidden dangers are 

endless and unimaginable.  

4.3 Equipment electricity consumption in rainy season  

In the original plan, only standardized electricity consumption was emphasized in the rainy season. There 

is no doubt that this statement has not minimized the harm caused by the rainy season climate, and there 

is a huge potential safety hazard. Once an accident happens, the consequences are unimaginable, and short 

circuit may occur during the rainy season construction. In the rainy season, the equipment is damp, and 

the wires and cables are prone to leakage and electric shock. Casualties caused by electric shock and 

equipment damage may cause irreparable consequences such as fire. Figure 4 below shows the "mess" 

caused by the lack of detailed and exact rainy season construction plan.  

 
5. Improvement measures  

5.1 Earthwork in rainy season  

The research idea is shown in Figure 5, and the specific measures are as follows.  

  
Figure 5 Idea diagram of earthwork measures  

  

Figure 4 A "mess" pattern of construction   
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(1) The base operation shall be set with a water slope of 2% in the direction of the sump, and it is 

forbidden to pile up materials and sundries on the operation surface to affect the smooth drainage. When 

it rains, it is equipped with water pumps to drain the sump (two of which are used as backup) and drain 

the water into the drainage ditch on the ground.  

(2) The accumulated water in the foundation pit is discharged into the sump, and then pumped into the 

ground drainage ditch by the water pump, as shown in Figure6.  

  
Figure 6 Collection sump pattern diagram  

(3) Around the foundation pit and trench to be excavated, water retaining barriers or earth dikes should 

be made to prevent surface water from flowing into the pit and trench.  

(4) During excavation of foundation pit earthwork in rainy season, in order to ensure the stability of the 

foundation pit slope, earthwork or other heavy objects shall not be piled up within 1m from the foundation 

pit or within the scope specified in the design, and pay attention to observe the stability of the slope at any 

time.   

5.2 Hoisting operation in rainy season  

The research idea is shown in Figure 7, and the specific measures are as follows.  

  
Figure 7 Train of thought for hoisting operation in rainy season  

(1) Check the working environment: the tower crane should be checked in time after rainy days, 

observe the foundation settlement, and make observation records. If there is any settlement, it should be 

treated immediately to ensure the safety of the tower crane when it is used. Four settlement observation 

points are set on the tower foundation, and settlement observation is carried out regularly and after rain, 

and problems are handled in time when found.  

(2) Pay attention to lightning protection: before the operation, the wheeled crane should stabilize its 

legs, and the mobile crane should check the circuit first; The minimum distance between the boom wire 

rope, lifting heavy objects and overhead transmission lines shall not be less than 1.5m, and the vertical safe 

distance shall not be less than 2.5m..  
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(3) Pay attention to the sliding of objects: after the lifting objects get wet by rain, the surface will be 

smooth, especially for all kinds of pipe string bodies. When lifting, the noose must be wound and locked, 

and the method of "pocket" must never be used.  

(4) Operators working high above the ground should pay attention to anti-skid and wear rubber-soled 

shoes. Hard-soled shoes are not allowed to operate high above the ground.  

(5) Beware of extreme weather: In case of severe weather such as fog, heavy rain, gale above level 6, 

the hoisting operation must be stopped immediately.  

5.3 Equipment electricity consumption in rainy season  

According to the idea as shown in Figure 8, the following concrete measures are obtained.  

(1) Large mechanical and electrical equipment placed in the open air should be waterproof and 

moisture proof, and its mechanical bolts and bearings should be oiled and rotated frequently to prevent 

corrosion. All mechanical and electrical equipment should be equipped with leakage protectors.  

(2) Mechanical and electrical equipment (butt welder, chainsaw, planer, etc.) that is relatively fixed at 

the construction site shall be covered with a canopy or a protective cover for the motor; Plastic sheeting is 

not allowed).  

  
Figure 8 Thinking diagram of equipment power consumption measures in rainy season  

(3) The grounding resistance values of transformers and lightning arresters must be retested (the 

resistance value is greater than 4 ohms), and those that do not meet the requirements must be handled in 

time. A preventive test should be done for lightning arrester.  

(4) The installation of mechanical and electrical equipment and the erection of electrical lines must  

be carried out in strict accordance with the temporary electricity utilization plan and measures.  

6. Case analysis  

6.1 Earthwork in rainy season (case 1)  

According to the description of the construction workers, there is no theoretical error in normal operation 

of unreasonable excavation and irregular excavation in this case, but a safety accident still occurs, causing 

serious consequences. The situation is shown in Figure 9.  
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Figure 9 Collapse phenomenon  

The following is what we think is the correct scheme. During the rainy season construction, water retaining 

cofferdams are set up around the pit top (inside the safety protective railings) with bagged soil, and the 

excavated earthwork is transported away in time, and shall not be piled on both sides of the pit top. In 

addition, it is not advisable to insist on the construction in the case of heavy rain, and the construction 

should be resumed until the rain decreases until the minimum impact on the construction is ensured.  

6.2 Hoisting operation in rainy season (case 2)  

In this case, the construction workers have a weak sense of safety and insist on hoisting operations in heavy 

rain and strong winds. This is also the imperfection of the construction plan in rainy season, which is a big 

loophole in the construction measures. It is not responsible for the project, but also for life.   

During the rainy season, the hoisting operation should be based on the principle of "safety first". Unlicensed 

operation and disorderly command are strictly prohibited. Before lifting operation, first check whether the 

equipment meets the safety requirements and whether the wire rope is broken.  

6.3 Equipment electricity consumption in rainy season (case 3)  

This case is an accident of equipment power consumption in rainy season. Before the improvement, the 

rainy season construction plan did not have too many constraints on electricity consumption in rainy 

season, which would lead to the negligence of workers in electricity consumption in rainy season and lead 

to accidents.  

The research of this paper emphasizes that the electric shock accident can be basically avoided in a certain 

sense by making normative guidance and constraints on the equipment power consumption in rainy 

season, and electricians must hold relevant certificates. If the workers in this case can check cables and 

wires regularly and pay attention to tools and equipment, the accident can be avoided.   

7. Conclusion and prospect  

7.1 Summary  

When the building construction goes through the rainy season, it must be controlled in strict accordance 

with the relevant construction specifications, and the construction progress plan should be implemented 

in strict accordance with the rainy season construction plan, putting the project quality and workers' safety 

first, and improving the construction safety while ensuring the normal construction schedule. Combined 
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with the detailed construction schemes of three partial projects proposed in this paper, they are applied to 

the construction organization to provide convenience and guarantee for their own projects.  

7.2 Prospect  

Construction projects in rainy season must be prepared for a rainy day and always be prepared for safety 

protection. The problems that need to be covered in the rainy season construction are too complicated, and 

we need to continue to study and study in the future. I will discuss and study the storage of building 

materials and equipment maintenance, floods, landslides and mudslides, and strive to make the rainy 

season construction plan more perfect and contribute to the construction industry of the motherland!  
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